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Standard Symbol

BMP Objectives

® Soil Stabilization

® Sediment Control

® Tracking Control

® Wind Erosion Control
o Non-Storm Water Management

o Materials and Waste Management

Definition and  This best management practice (BMP) involves developing, for every project, a
Purpose schedule that includes sequencing of construction activities with the
implementation of construction site BMPs such as temporary soil stabilization
(erosion control) and temporary sediment controls measures. The purpose is to
reduce the amount and duration of soil exposed to erosion by wind, rain, runoff
and vehicle tracking, and to perform the construction activities and control

practices in accordance with the planned schedule.

Appropriate Construction sequencing shall be scheduled to minimize land disturbance for all
Applications projects during the rainy and non-rainy season. Appropriate BMPs shall be
implemented during both rainy and non-rainy seasons.

Limitations None identified.

Standardsand =

Specifications

Temporary soil stabilization BMPs.

Temporary sediment control BMPs.

Tracking control BMPs.

Wind erosion control BMPs.

Developing a schedule and planning the project are the very first steps in an
effective storm water program. The schedule shall clearly show how the rainy
season relates to soil-disturbing and re-stabilization activities. The
construction schedule shall be incorporated into the SWPPP or WPCP.

The schedule shall include detail on the rainy season implementation and
deployment of:
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—  Non-storm water BMPs.
—  Waste management and materials pollution control BMPs.

Schedule shall also include dates for significant long-term operations or
activities that may have planned non-storm water discharges such as
dewatering, sawcutting, grinding, drilling, boring, crushing, blasting,
painting, hydro-demolition, mortar mixing, bridge cleaning, etc.

Schedule work to minimize soil disturbing activities during the rainy season.

Develop the sequencing and timetable for the start and completion of each
item such as site clearing and grubbing, grading, excavation, paving, pouring
foundations, installing utilities, etc., to minimize the active construction area
during the rainy season.

Schedule major grading operations for the non-rainy season when practical.

Stabilize non-active areas within 14 days from the cessation of soil-disturbing
activities or one day prior to the onset of precipitation, whichever occurs first.

Monitor the weather forecast for rainfall.

When rainfall is predicted, adjust the construction schedule to allow the
implementation of soil stabilization and sediment controls and sediment
treatment controls on all disturbed areas prior to the onset of rain.

Be prepared year-round to deploy soil stabilization and sediment control
practices as required by Section 2 of this Manual. Erosion may be caused
during dry seasons by unseasonal rainfall, wind, and vehicle tracking. Keep
the site stabilized year-round, and retain and maintain rainy season sediment
trapping devices in operational condition.

Sequence trenching activities so that most open portions are closed before
new trenching begins.

Incorporate staged seeding and re-vegetation of graded slopes as work
progresses.

Consider scheduling when establishing permanent vegetation (appropriate
planting time for specified vegetation).

Apply permanent erosion control to areas deemed substantially complete
during the project’s defined seeding window.
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Maintenance and = Verify that work is progressing in accordance with the schedule. If progress
Inspection deviates, take corrective actions.

m  Amend the schedule when changes are warranted or when directed by the
Resident Engineer (RE).

m  The Special Provisions require annual submittal of a rainy season
implementation schedule. Amend the schedule prior to the rainy season to
show updated information on the deployment and implementation of
construction site BMPs.
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